FY2009 E-04 (FR3) Project Research Activity Overview 2010.2.12
2009 4 5 6 7 8 9 10 11 12 1 2 3
Resilience Seminar 15:00-16:00 | 15:00-16:15 16:00-17:00
July 8th August 3rd October 30th
(27th) (28th) (29th)
Core—mamber Meetin *4/11 * 6/6 *x8/7 *10/30 *12/4 *2/26
Workshop Planning WS 6/6 2nd Lusaka WS Project WS 10/30-31 Tsunami WS
10:00-17:00 28-Aug | RIHN 16:00-17:30 B/1-3 Singapore
Study Meeting The 8th WS (The 9th WS) The 10th WS *2/26 The 11th WS)
FR2 Project Report FR2 Proj Printing HP upload
NIHU (Special budget|(Special budget (FR3 budget | H22 budget | H22 budget | H23 budget
Grant application application 8/24 hearing 9/18) report 12/17) 8-Jan hearing plan
FR Related Meetings 4/26-30 12-Feb
IHDP Bonn 12/2-12/4 (FS Hearing)
(IS application 4/7) (IS hearing) IHDP/ESG 5-Mar
IS hearing 4/16 4-Sep
RIHN Events RIHN Forum RIHN Int'| Symposium RIHN Project PEC
5-dJul 20-22 October Meeting 2/17-18
KICC RIHN 9-11 December RIHN
Field Trip Schedule |Coop In Kyoto
Shinjo 4/14-5/9 8/25 - 9/4 11/(19) 28-12/24 2/11 - 2/25
Tanaka 9/17-10/2
Miyazaki 3/16 —4/27 9/7-10/2 2/1-2/15 |2/27-3/4 WS
Miura 4/14-5/9
Shibata
Takenaka (M2) 4/14-5/9
Ando (M2) 4/14-5/9 9/30 - 10/22 2/11-2/25
Miyashita (M2) 8/4 - 10/2 |2 months
Sakurai 4/25-5/1 IHDP 8/25 - 8/30 10/4-10/14(28§
Kanno 10/4-10/15
Shimono 4/1 - 4/11
Yamauchi 8/20 — 8/30
Shimada 8/20 -9/7
Hanzawa
Kodamaya 8/18 - 9/3
Araki (8/18 - 9/3)
Okamoto
Ishimoto 3/5-4/5 8/1-9/2
Narisawa (D2) 4/25-5/1 IHDP 4/7-9/1 5 months 11/15 - 2/15 3 months| 2/27-3/4 WS
Itoh (D1) (JSPS)
Nakamura (D1) 8/21 -9/21
Kyo (M2)
Yoshimura 8/24 -9/5 10/17-10/24
Saeki
Yamashita 8/24 -9/5 10/17-10/21
Matsumura 8/25 - 9/15
Umestu 4/25-5/1 IHDP(JSPS) 6/11-6/22 8/20 - 9/24 12/13-21|(India) 2/27-3/4 WS
Lekprichakul 4/25-5/1 IHDP 6/28-7/5|(Vancouver) 8/12 - 9/12| (Zambia, UK) 2/5 - 3/4 |(2/28-3/4 WS)
Kume 8/25-9/2 (India)|  1/17-29  |2/27-3/4WS; 3/8-19Sri Lanka
Yatagai 8/26 —9/2
Palanisami 4/24-5/4 IHDP 2/27-3/4 WS
Kajoba 4/25-5/2 IHDP
Mulenga 4/25-5/2 IHDP
Ranganathan 4/20 - 7/19|RIHN
Evans (Visiting Fellow| 7/12-8/5 RIHN 1/18 - 6/30 RIHN
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