コアメンバー会議（梅津ＰＲ）議事録（案）

２００７年６月２０日（水）　１１：００－１６：４５　地球研セミナー室３＆４
出席者：
櫻井武司（農林水産政策研究所）真常仁志（京都大学大学院農学研究科）



梅津千恵子、佐伯田鶴、吉村充則、宮嵜英寿、入江有紀（地球研）



Thamana Lekprichakul, Moses Mwale

欠席者：
島田周平（京都大学大学院アジア・アフリカ地域研究科）

田中樹（京都大学大学院地球環境学堂）

１１：００－１５：００　コアメンバー会議（地球研セミナー室３＆４）
議題（案）
１．雨量計の設置訓練（地球研）：7月11日～12日、18日～19日の中で佐伯が日程を調整する。雨量計がいつ到着するのか要確認

２．ルサカワークショップ日程は多くのメンバーがザンビアへ滞在している9月3日（月）に開催予定。

参加者は、日本、ザンビアのプロジェクトメンバー、協力機関、会場はJuls Guesthouse

３．日本からの荷物の発送及びルサカでの空港受け取りは吉村が輸送機材の締め切りをメンバーへ知らせる。

４．雨量計の設置計画について：主にテーマIIのメンバーで設置を行う。９月１３日に櫻井が到着後、現地でサンプル農家と雨量計設置の圃場を特定する。３週間ほどで設置を完了予定。農家への謝礼は今後の課題。ZARIと協議する。佐伯が気象ステーションを設置後、菅野がチェックする。

５．新メンバーGear Kajoba, Department of Geography, University of ZambiaがテーマIIIリーダー島田の代理として梅津より推薦され承認された。

６．報告

―調査報告（真常）
· ZARIの試験地もテーマIIの試験地の隣に設置した。

· 二人の管理人を月ぎめで雇上。気象ステーションの管理をしてもらう。

· 村の中での家の建設がスタートし、８月末には完成予定。

· 薬用植物の専門家がZARIにいるので三浦氏と共同で研究する可能性がある。

· センサス費用はZARIに支払い済み。Sokotela氏がセンサスを監督する。（ミリモも？）

―予算配分の変更について梅津より説明があった。

―野外調査計画書の変更について入江より説明があった。記載内容が変更され、宿泊地、ホテルの記載が必要。

―調査許可の現況について宮嵜より説明があった。更新の場合は1,000,000ZK＋大学へのアフィリエーション費用が必要

―メーリングリストの作成について佐伯より説明があった。登録されたユーザーのみが利用できる様にする。

―ロゴ、HPの進捗状況が佐伯より説明された。ロゴは現在３点あり、他のメンバーへフィードバックする必要がある。

―プロジェクト研究員の辞退について梅津より報告があった。
７．その他連絡等
―第１９回レジリアンスセミナーについて
講師：吉田憲司先生（民博）７月３０日１５：３０－を予定（担当：宮嵜）

―来年度平成２０年度の招へい外国人研究員の候補者推薦の依頼があった

―：国内旅費での宿泊費1/2支給について（地球研ハウスに宿泊の場合）機構本部規定変更の説明があり、今年度はコアメンバー会議で決定したとおりプロジェクト旅費規程に基づき支給する。

―次回コアメンバー会議日程案（７月３０日（月）を予定）
１５：００－１５：３０　＜休憩・予備＞
１５：３０－１６：４５　第１８回レジリアンス研究会（地球研セミナー室３＆４）
司会：宮嵜
タイトル：Synthesis of soil management options for better targeting of technologies and ecological resilience under variable environmental conditions
発表者：Mr. Moses Mwale, ZARI 

Minutes of Core Member Meeting (1-3FR)
Wednesday, July 20, 2007 11:00-16:45

Attend: Takeshi Sakurai (PRIMAFF), Hitoshi Shinjo (Kyoto University), Tazu Saeki, Chieko Umetsu, Mitsunori Yoshimura, Hidetoshi Miyazaki, Yuki Irie (RIHN)

Absent: Shuhei Shimada, Ueru Tanaka (Kyoto University)

11:00-15:00 Core Member Meeting: Seminar Room 3&4

Agenda:

1. Rain gauge installation training at RIHN: Saeki will decide the date during July 11-12, 18-19 after confirming the date of rain gauge delivery.
2. Lusaka WS scheduled on Monday, September, 3 with project members and collaborators at Juls Guesthouse.
3. Shipping equipment from Japan and receiving at Lusaka Airport: Deadline will be announced by Yoshimura.
4. Plan for Rain gauge installment in Southern province: Member of Theme II will engage in the installation. After Sakurai arrives in Zambia, he identifies the sample households and the place to install rain gauges. Installation will take about 3 weeks. Incentives to farmers will be decided later. Saeki will set up weather station and Kanno will check the installation.
5. Dr. Gear Kajoba, Department of Geography, University of Zambia was accepted as a new member.

6. Reports of various activities

-Field trip report (Shinjo)


*ZARI experiment plot has been allotted next to Theme II plot.


*Two care-takers were employed. They will take care of weather station.

*House construction will be completed by August.

*ZARI has medicinal plant expert and he will collaborate with Miura.


*Payment for census was made to ZARI. Mr. Sokotela will supervise census (with Milimo).

-Adjustment of 2007 budget was explained by Umetsu.

-Change of field trip planning sheet was explained. Need write place and hotel name of accommodation.

-Research permit was explained by Miyazaki. For renewing the permit, 1,000,000ZK is necessary in addition to the University affiliation fee.

-Mailing list, Logo, HP of Resilience Project was explained by Saeki.

-Decline of project researcher post by one candidate was reported.

7. Other related issues

-19th Resilience Seminar: Speaker Dr. Kenji Yoshida, National Museum of Ethnology, July 30th, 15:30-16:45 

-Candidates of invited Researcher for FY2008 need to be listed.

-NIHU: 1/2 accommodation allowance for domestic travel (when RIHN guesthouse is used) was announced. Project will use the project regulation decided by the previous core member meeting this FY2007.

-Next core member meeting is tentatively scheduled on July 30th 2007.

15:00-15:30 break

15:30-16:45 18th Resilience Seminar: Speaker Mr. Moses Mwale, Vice Director, ZARI

Title: Synthesis of soil management options for better targeting of technologies and ecological resilience under variable environmental conditions.
